Tronox Mine Sites R6/R9
Highways 509 and 605
Cibola and McKinley Counties, New Mexico
Daily Report

Date: August 18, 2015

Team:

Derrick Cobb
Brett Kendrick
Yellow Jacket Drilling

Health and Safety:

1. Weston team safety topics included physical hazards including slips, trips, falls, and
dehydration. Team communication and utilizing a spotter for rig and support truck
location placement was discussed.

Activities Completed:

1. Weston coordinated site access with {S S} for drilling location N-5, NKD-07, N6,
N8 and N9.

2. Weston and Yellow Jack Drilling mobilized to N-6. Yellow Jacket drilled to 49 ft bgs at
which time the boring was terminated and grouted as water was not observed. The
alluvial/shale/sandstone contact point was observed at 45 ft bgs.

3. The team demobilized from N-6 location and moved equipment to N-8.

Planned Activities for August 19, 2015:

1. Drill N-8 location.
2. Begin coordinating drilling activities for proposed locations on Rio Algom.

Schedule:

1. Upcoming proposed drilling schedule based on weather and access — N8, N9, and N5.
2. Due to availability/schedule the Rio Algom proposed locations will be drilled the week of
August 24, 2015.

Open ltems:

1. IS rccuested that we sample three of her other wells.
2. Check with ALS Laboratories and provide a status update regarding receipt of final data

packages.
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3. Weston will need to need to coordinate sampling Rio Algom wells MW-35-9 and MW35-
9. Due to miscommunication these wells were sampled ahead of the originally
proposed schedule.
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